	0	Task Mode	Task Name	Duration Start		Finish Pred		Predec Resource Names				
1	å	*	Introduction		Tue 13/02/24	Tue 20/02/24		Luke Bisnath, Joshua Samai , Shastri Baboolal				
2	<u>&</u>	*	business overview	2 days	Tue 13/02/24	Wed 14/02/24		Shastri Baboolal,Joshua Samai				
3	టి	*	drawbacks of the current system	2 days	Thu 15/02/24	Fri 16/02/24		Luke Bisnath				
4	읍	*	proposed soloution	2 days	Sat 17/02/24	Mon 19/02/24		Shastri Baboolal				
5	<u>a</u>	*	Application development overview	3 days	Tue 20/02/24	Thu 22/02/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal				
6	<u></u>	*	Software developnment model	3 days	Tue 20/02/24	Thu 22/02/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal				
7	<u>&</u>	*	System architecture	3 days	Mon 26/02/24	Wed 28/02/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal				
3	<u></u>	*	System architecture Description		Mon 26/02/24	Mon 26/02/24		Joshua Samai ,Luke Bisnath				
9	å	*	System architecture Diagram	2 days	Tue 27/02/24	Wed 28/02/24		Shastri Baboolal				
0	ಷಿ	*	Requirements and analysis	2 days	Fri 01/03/24	Mon 04/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal				
1	å	*	User Requirements		Fri 01/03/24	Fri 01/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal				
12	డి	*	Functional requirements	1 day	Sat 02/03/24	Joshua Samai ,Luke Bisnath,Shastri Baboolal						
3	ಷಿ	*	Use case	2 days	Mon 04/03/24	Tue 05/03/24 Wed 06/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal Shastri Baboolal				
4	읍	*	Use Case diagrams	1 day	Wed 06/03/24							
5	టి	*	Use case Discriptions	1 day	Wed 06/03/24	Wed 06/03/24		Joshua Samai ,Luke Bisnath				
16	<u></u>	*	Non functional requirements	1 day	Thu 07/03/24	Thu 07/03/24		Joshua Samai ,Luke Bisnath				
7	టి	*	System Design	3 days	Sat 09/03/24	Tue 12/03/24	12/03/24 Joshua Samai ,Luke Bisnath,Shastri Babo					
8	ಷಿ	*	Database	3 days	Thu 14/03/24	Mon 18/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal				
9	<u>&</u>	*	Entity Rrelationship disgrams	1 day	Wed 14/02/24	Wed 14/02/24		Joshua Samai				
20	<u></u>	*	Data dictionary	2 days	Fri 15/03/24	Mon 18/03/24		Luke Bisnath				
21	윱	*	User interface	2 days	Wed 20/03/24	Thu 21/03/24		Joshua Samai ,Shastri Baboolal				
22	<u></u>	*	Screen prototype	2 days	Sat 23/03/24	Mon 25/03/24		Shastri Baboolal				
			Task		Inactive	Summary		External Tasks				
	Split				Manual [*]	Task		External Milestone				
oiec	t· CFF	N FNI	G-GNATT CHA	>	Duration	n-only		Deadline +				
-		2/05/			Manual :	Summary Rollup 📥		Progress				
	'	_,,	Project Summary		Manual :	Summary		Manual Progress				
Inactive Task					Start-on	ly 🛭						
Inactive Milestone					Finish-o	nly 🔳						
			,		Pag	ge 1						

23	Task Mod	Navigational Structure Application Logic Activity Diagram Package	Duration 1 day 1 day 1 day	Sat 23/03/24	Finish Sat 23/03/24		Resource Names Joshua Samai			
23	***	Navigational Structure Application Logic Activity Diagram Package	1 day		Sat 23/03/24		Joshua Samai			
25 2 6 2 7 2 8 2 8	*	Activity Diagram Package	•	Mon 25/03/24						
26 2 27 2 28 2	*	Package	1 day	111011 23, 03, 24	Mon 25/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			
27 & 28	*	•		Mon 25/03/24	Mon 25/03/24		Luke Bisnath			
28 🚨			1 day	Mon 25/03/24	Mon 25/03/24		Luke Bisnath			
	-	Class diagram	1 day	Mon 25/03/24	Mon 25/03/24		Joshua Samai			
20 💂	de la	Squence diagram	1 day	Mon 25/03/24	Mon 25/03/24		Shastri Baboolal			
29	*	System implementation	41 days	Mon 04/03/24	Mon 29/04/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			
30 🚨	*	Hardware and software Specifications	3 days	Mon 04/03/24	Wed 06/03/24		Luke Bisnath, Joshua Samai , Shastri Baboolal			
31 🕹	*	Database and database connectivity	7 days	Thu 07/03/24	Fri 15/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			
32 🚨	*	Website development	26 days	Sat 16/03/24	Fri 19/04/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			
33 🚨	*	Server side programming	4 days	Sat 16/03/24	Wed 20/03/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			
34 🚨	*	Testing	5 days	Mon 18/03/24	Fri 22/03/24		Joshua Samai ,Luke Bisnath,Shastri Babool			
35 🚨	*	Unit tests	2 days	Mon 18/03/24	Tue 19/03/24		Joshua Samai			
36 🚨	*	System Tests	2 days	Wed 20/03/24	Thu 21/03/24		Luke Bisnath			
37 🚨	*	Change Logs	1 day	Fri 22/03/24	Fri 22/03/24		Shastri Baboolal			
38	*	Project management	6 days	Mon 25/03/24	Mon 01/04/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			
39	*	Project Schedule	2 days	Mon 25/03/24	Tue 26/03/24	5/03/24 Luke Bisnath				
40 🕹	*	Team configuration	2 days	ays Wed 27/03/24 Thu 28/03/24			Shastri Baboolal			
41 🚨	*	Conclusion	1 day	Fri 29/03/24 Fri 29/03/24			Joshua Samai			
42	*	Bibliography	1 day	ay Sun 31/03/24 Sun 31/03/24			Joshua Samai			
43 🚨 🖈 Appendix		Appendix	3 days	Mon 01/04/24	Wed 03/04/24		Joshua Samai ,Luke Bisnath,Shastri Baboolal			

Task Task Name Mode			Duration Start		Finish	Prede	Preder Resource Names			09
		ed for gathering user nents	1 day	Mon 01/04/24	Mon 01/04/2	24	Joshua	Samai		
45 🚨		eeting records	1 day	Tue 02/04/24	Tue 02/04/24	1	Shastri	Baboolal		
46 🚨		r relevant material	1 day	Wed 03/04/24	Wed 03/04/2	24	Luke B	isnath		
		Task			Summary			External Tasks		
		Split		Manual Manual				External Milestone	♦	
Project: SFEN	N ENG-GNATT CHA	Milestone	♦	Duration				Deadline	•	
Date: Sun 12		Summary			Summary Rollup			Progress		
		Project Summary			Summary			Manual Progress		
		Inactive Task		Start-on	ly	С				
		Inactive Milestone		Finish-o	nly]				

Page 3





